MONTHLY PLAN (WEEK 31) AUGUST

Below is the the work planning for this week adapted to the current situation and needs:

MONTHLY PLANNING GENERAL GARDENING WORKS - CONDADO DE ALHAMA			
DATE/PERIOD	***LAWN MOWING***	***PHYTOSANITARY TREATMENTS***	***OTHERS***
WEEK 31. ***2th August*** ***8th August***	***Jardines 8,9,10,11,12,13,13 prima,*** ***Viales interiores,*** ***Viales exteriores*** ***Paisajismos exteriores***	***Weed treatment (as needed)*** ***Insecticide treatment (as needed)***	***Low branches pruning of Tipuanas*** ***Palm tree pruning*** ***Pools maintenance*** ***Irrigation review*** ***Incidences*** ***Others***

- Work done
- Work in progress
- Unrealized work

MONTHLY PLAN (WEEK 32) AUGUST

Below is the plan established for next week:

MONTHLY PLANNING GENERAL GARDENING WORKS - CONDADO DE ALHAMA			
DATE/PERIOD	***LAWN MOWING***	***PHYTOSANITARY TREATMENTS***	***OTHERS***
WEEK 32. ***9th August*** ***15th August***	***Naranjos 1,2,3,4,5,6,7,8*** ***Vial interiores***	***Weed treatment (as needed)*** ***Insecticide treatment (as needed)***	***Low branches pruning of Tipuanas*** ***Palm tree pruning*** ***Municipal Park maintenance*** ***Geraniums pruning*** ***Pools maintenance*** ***Irrigation review*** ***Incidences*** ***Others***

(*): Prior to the lawn mowing, a visual inspection will be carried out to corroborate the need for mowing.

SUMMARY

During the past week the lawn mowing has been carried out in Jardines 8,9,10,11,12,13,13 prima, Inner roads, Outer roads, and Outer landscapings.



In addition, the low branches pruning of Tipuanas, Geraniums pruning Pools Maintenance Irrigation review and others incidences has been carried out.