

**MONTHLY GARDENING WORK PLANNING TO BE CARRIED OUT**

For July of 2023:

**MONTHLY GARDENING WORK PLANNING TO BE CARRIED OUT**

| DATE/<br>PERIOD                   | LAWN MOWING   | FICUS<br>HEDGE<br>PRUNING            | SURFACE CLEANING<br>REVISION INERTES                | RESEEDING             | PAINTED<br>CHILDREN'S<br>PARK | PHYTOSANITARY<br>TREATMENTS               | POOL<br>MAINT. | OTHERS  |
|-----------------------------------|---|--------------------------------------|---|-----------------------|-------------------------------|---|----------------|---|
| WEEK 27<br>3th July<br>9th July   | Jardines 1,2,3,4,5,<br>7,8,9,10,<br>11,12,13,13 prime<br>Sport Courts<br>Inner Vials    |                                      | La Isla<br>Penthouses<br>Naranjos 1,2,3,4,5,6,7,8   | According to<br>needs |                               | Weed/ Insecticide<br>treatment /<br>(AN*) | Programmed     | Checking and repairing<br>irrigation faults<br>Incident resolution                                  |
| WEEK 28<br>10th July<br>16th July | La Isla<br>Villa Janas<br>Penthouses<br>Naranjos<br>1,2,3,4,5,6,7,8<br>Inner Vials      | La Isla<br>Villa Janas<br>Penthouses | Jardines<br>1,2,3,4,5,7,8,9,10,11,12,13,13<br>prima | According to<br>needs | Penthouses<br>Naranjos 1,2    | Weed/ Insecticide<br>treatment /<br>(AN*) | Programmed     | Checking and repairing<br>irrigation faults<br>Incident resolution                                  |
| WEEK 29<br>17th July<br>23th July | Jardines<br>1,2,3,4,5,7,8,9,10,<br>11,12,13,13 prime<br>Sport Courts<br>Inner Vials     | Jardines 1,2,3,4,5,7                 |   | According to<br>needs | Naranjos<br>3,4,5,6,7,8       | Weed/ Insecticide<br>treatment /<br>(AN*) | Programmed     | Checking and repairing<br>irrigation faults<br>Incident resolution<br>Municipal Park<br>Maintenance |
| WEEK 30<br>24th July<br>30th July | Jardines<br>7,8,9,10,11,12,13,13<br>prima<br>Naranjos<br>1,2,3,4,5,6,7,8<br>Inner Vials | Jardines<br>8,9,10,11,12,13,13 prime |   | According to<br>needs | Naranjos 7,8                  | Weed/ Insecticide<br>treatment /<br>(AN*) | Programmed     | Review and repair of<br>irrigation breakdowns<br>Incident resolution                                |

Note: The execution of the works may vary depending on the weather. (AN\*) According to needs

**WORK METHODOLOGY:**

- 1.- Pruning of the hedge (*Ficus microcarpa*), according to the established order.
- 2.- Mowing and shaping of the lawn, at the same time, any residue generated during the hedge pruning is removed.
- 3.- Insecticide treatment against *Macromotoma gladiata* in previously pruned hedges of *Ficus microcarpa*.
- 4.- The cleaning of the inert surfaces of the children's playgrounds will be carried out on the same days as the mowing of the lawn.