

MONTHLY GARDENING WORK PLANNING TO BE CARRIED OUT

For October of 2022:

MONTHLY GARDENING WORK PLANNING TO BE CARRIED OUT							
DATE/PERIOD	FICUS HEDGE PRUNING	LAWN MOWING	TREE PRUNING ALIGNMENT	PHYTOSANITARY TREATMENTS	POOL MAINTENANCE	INCIDENCES	OTHERS
WEEK 40. 3th October 9th October		Villas Jana Penthouses Naranjos 1,2,3,4,5,6,7,8 Inner Roads		Weed treatment (as needed) Insecticide treatment (as needed)	Programmed		Review and repair of irrigation breakdowns
WEEK 41 10th October 16th October	Jardines 1,2,3,4,5	Jardines 1,2,3,4,5 Inner Roads, Outer Landscaping		Weed treatment (as needed) Insecticide treatment (as needed)	Programmed		Review and repair of irrigation breakdowns
WEEK 42 17th October 23th October	Jardines 7, 8,9,10	Jardines 7, 8,9,10 Sport Courts Inner Roads		Weed treatment (as needed) Insecticide treatment (as needed)	Programmed		Review and repair of irrigation breakdowns Municipal Park Maintenance
WEEK 43 24th October 30th October	Jardines 11,12,13,13 prime	Jardines 11,12,13,13 prime, Inner Roads		Weed treatment (as needed) Insecticide treatment (as needed)	Programmed		Review and repair of irrigation breakdowns
WEEK 44 31th October 6th November	Naranjos 1,2,3,4,5	Naranjos 1,2,3,4,5 Inner Roads		Weed treatment (as needed) Insecticide treatment (as needed)	Programmed		Review and repair of irrigation breakdowns

Note: The execution of the works may vary depending on the weather.

WORK METHODOLOGY:

- 1.- Hedge pruning, (*Ficus microcarpa*), according to the established order.
- 2.- Mowing and shaping of the lawn, at the same time, any waste generated during the hedge pruning is removed.
- 3.- Insecticide treatment against *Macromotoma gladiata* in previously pruned hedges of *Ficus microcarpa*.