

MONTHLY GARDENING WORK PLANNING TO BE CARRIED OUT

For June of 2023:

MONTHLY GARDENING WORK PLANNING TO BE CARRIED OUT

DATE/ PERIOD	LAWN MOWING	TREE PRUNING CCTV	SURFACE CLEANING REVISION INERTES	SCARIFYING	PAINTED BOLARDS/ IRON	PHYTOSANITARY TREATMENTS	POOL MAINT.	OTHERS
WEEK 23 5th June 11th June	La Isla Villa Janas Penthouses Jardines 1,2,3,4,5 Sport Courts Inner Vials	Inner Vials	La Isla Jardines 1,2,3,4,5	Naranjos 1,2,3,4,5	Jardines 1,2,3,4,5	Weed/ Insecticide treatment / (AN*)	Programmed	Checking and repairing irrigation faults Incident resolution Municipal Park Maintenance (removal of earth haulage)
WEEK 24 12th June 18th June	Jardines 7,8,9,10,11,12,13,13 prima Naranjos 1,2,3,4,5,6,7,8 Inner Vials	Outer Vials	Jardines 7,8,9,10, 11,12,13,13 prima	Naranjos 6,7,8	Jardines 7,8,9,10,11,12	Weed/ Insecticide treatment / (AN*)	Programmed	Checking and repairing irrigation faults Incident resolution Shrub planting in Villa Janas and Penhouses
WEEK 25 19th June 25th June	La Isla Villa Janas Penthouses Jardines 1,2,3,4,5 Sport Courts Inner Vials		Penthouses	Jardines 7,8,9,10,11,12,13,13 prima	Jardines 13,13 prima Naranjos 1,2,3,4,5	Weed/ Insecticide treatment / (AN*)	Programmed	Checking and repairing irrigation faults Incident resolution
WEEK 26 26th June 2nd July	Jardines 7,8,9,10,11,12,13,13 prima Naranjos 1,2,3,4,5,6,7,8 Inner Vials		Naranjos 1,2,3,4,5,6,7,8	Penthouses 2-3,5- 6,9-10,12-13	Naranjos 6,7,8 Penthouses 2-3,5-6,9- 10,12-13	Weed/ Insecticide treatment / (AN*)	Programmed	Review and repair of irrigation breakdowns Incident resolution

Note: The execution of the works may vary depending on the weather. (AN*) According to needs

WORK METHODOLOGY:

- 1.- Hedge trimming (May) is finished, the second hedge trimming will be resumed from July onwards.
- 2.- Taking advantage of the completion of the first hedge cutting, pruning will be carried out around the CCTV security cameras.
- 3.- The cleaning of the inert surfaces of the children's playgrounds will be carried out on the same days as the mowing of the grass.