

MONTHLY GARDENING WORK PLANNING TO BE CARRIED OUT

For April of 2024:

MONTHLY GARDENING WORK PLANNING TO BE CARRIED OUT

DATE/PERIOD	LAWN MOWING	HEDGE TRIMMING	TREE PRUNING	SURFACE CHILDREN'S GAMES	PHYTOSANITARY TREATMENTS	POOL MAINTENANCE	INCIDENCES	OTHERS
			SCARIFYING					
WEEK 14 1 st April 7 th April	La Isla Outer Ring		<i>Jacaranda mimosofolia</i> Anillo Interior	Manual weeding Outer Ring	Weed treatment Insecticide treatment (as needed)	Programmed	According to requirements	Revision and repair of irrigation failures Swimming pool fencing painting N7, N8, PH2-3
WEEK15 8 th April 14 th April	Jardines: 1,2,3,4,5 Sport Courts Jardines 7,8,9,10,11,12,13,13" Inner Ring		<i>Jacaranda mimosofolia</i> Anillo Interior		Weed treatment Insecticide treatment (as needed)	Programmed	According to requirements	Revision and repair of irrigation faults Swimming pool fencing painting PH5-6, PH9-10, PH12-13
WEEK 16 15 th April 21 th April	Naranjos: 1,2,3,4,5,6,7,8 Villa Janas, Penthouses, Inner Ring		Villa Janas, Naranjos 7, 8		Weed treatment Insecticide treatment (as needed)	Programmed	According to requirements	Revision and repair of irrigation faults
WEEK 17 22 th April 28 th April	Jardines: 1,2,3,4,5 Sport Courts Inner Ring	Jardines: 1,2,3,4,5	Jardines 7,8,9,10	Jardines: 1,2,3,4,5, 7,8,9,10,11,12,13, 13"	Weed treatment Insecticide treatment (as needed)	Programmed	According to requirements	Revision and repair of irrigation faults Weed control and cleaning of the municipal park
WEEK 18 29 th April 5 th May	Jardines 7,8,9,10 Inner Ring	Jardines 7,8,9,10	Jardines 11,12,13,13"	Naranjos: 1,2,3,4,5,6,7,8 Penthouses	Weed treatment Insecticide treatment (as needed)	Programmed	According to requirements	Revision and repair of irrigation faults

Note: The execution of the works may vary depending on the weather.