

MONTHLY GARDENING WORK PLANNING TO BE CARRIED OUT

For January of 2024:

MONTHLY GARDENING WORK PLANNING TO BE CARRIED OUT

DATE/PERIOD	LAWN MOWING	SHRUB PRUNING	PALM TREE PRUNING	PHYTOSANITARY TREATMENTS	POOL MAINTENANCE	INCIDENCES	OTHERS
WEEK 1 2nd January 7th January		Outer landscaping		Weed treatment (as needed) Insecticide treatment (as needed)	Programmed	According to requirements	Revision and repair of irrigation failures Repair of slabs in Gardens 1 and 2
WEEK 2 8th January 14th January		Outer landscaping	Inner road	Weevil treatment of Phoenix palm trees in outdoor landscapes	Programmed	According to requirements	Revision and repair of irrigation faults Repair of slabs in Gardens 3, 4 and 5 Planting of an interior road Sterlizia
WEEK 3 15th January 21th January		Penthouses	Inner road La Mota	Weevil treatment of Phoenix palm trees in outdoor landscapes	Programmed	According to requirements	Revision and repair of irrigation faults Fixing of slabs in Gardens 7, 8 and 9
WEEK 4 22th January 28th January				Weevil treatment of Phoenix palm trees in outdoor landscapes	Programmed	According to requirements	Revision and repair of irrigation faults Repair of slabs in Gardens 10, 11 and 12. Weed control and cleaning: Municipal park and La Isla
WEEK 5 29th January 4th February				Weevil treatment of Phoenix palm trees in outdoor landscapes	Programmed	According to requirements	Revision and repair of irrigation failures Repair of slabs in Gardens 12 and 13 Weed control and cleaning: Municipal Park

Note: The execution of the works may vary depending on the weather.