

MONTHLY GARDENING WORK PLANNING TO BE CARRIED OUT

For February of 2024:

MONTHLY GARDENING WORK PLANNING TO BE CARRIED OUT

DATE/PERIOD	LAWN MOWING	HEDGE TRIMMING	PALM TREE PRUNING	PHYTOSANITARY TREATMENTS	POOL MAINTENANCE	INCIDENCES	OTHERS
WEEK 6 5th February 7th February	(*)	Oleander Hedge Inner Ring		Weed treatment (as needed) Insecticide treatment (as needed)	Programmed	According to requirements	Revision and repair of irrigation failures (#)
WEEK 7 12th February 18th February	(*)	Oleander Hedge Inner Ring	C.P. Naranjos I	Weed treatment (as needed) Insecticide treatment (as needed)	Programmed	According to requirements	Revision and repair of irrigation faults (#)
WEEK 8 19th February 25th February	(*)	Oleander Hedge Inner Ring	C.P. Naranjos II	Weed treatment (as needed) Insecticide treatment (as needed)	Programmed	According to requirements	Revision and repair of irrigation faults Weed control and cleaning of the municipal park (#)
WEEK 9 26th February 3th March	(*)	Oleander Hedge Inner Ring		Weed treatment (as needed) Insecticide treatment (as needed)	Programmed	According to requirements	Revision and repair of irrigation faults (#)

Note: The execution of the works may vary depending on the weather.

(*) The mowing of the grass throughout the Resort has just finished, so, taking advantage of the lower temperatures and the slower growth of the grass, the mowing of the natural grass will be delayed until the end of February and the beginning of March.

(#) In addition, the following work is planned for February-March 2024:



MONTHLY GARDENING WORK PLANNING TO BE CARRIED OUT IN CONDADO DE ALHAMA



Actividad:	SLAB REPLACEMENT															
	February				March				April				May			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Zona																
Jardines 11	■															
Jardiens 12		■														
Jardines 13			■													
La Isla				■												
Naranjos 1					■											
Naranjos 2						■										
Naranjos 3							■									
Naranjos 4								■								
Naranjos 5									■							
Naranjos 6										■						
Naranjos 7											■					
Naranjos 8												■				
Penthouses													■	■		
Actividad:	PAINTING OF LANTERNS (OLIVE TREES)															
Zona	February				March				April				May			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Jardines 13, 12, 11					■											
Jardines 10, 9, 8, 7						■										
Jardines 5, 4, 3							■									
Jardines 2, 1								■								
Naranjos 8, 7, 6									■							
Naranjos 5, 4, 3										■						
Naranjos 2, 1											■					
Penthouses												■				