

MONTHLY GARDENING WORK PLANNING TO BE CARRIED OUT

For September of 2024:

MONTHLY GARDENING WORK PLANNING TO BE CARRIED OUT							
DATE/ PERIOD	GRASS MOWING	LEAF/FLOWER CLEANING ARBUSTIVES	SURFACE CHILDREN'S GAMES	PHYTOSANITARY TREATMENTS	POOL MAINTENANCE	INCIDENCES	OTHERS
WEEK 36 2 nd September 8 th September	Jardines 1,2,3,4,5, 7,8,9,10,11,12,13,13" Sport courtsInner ring	Jardines 1,2,3,4,5 Sport courts		Weed treatment Insecticide treatment (as needed)	Programmed	According to requirements	Revision and repair of irrigation faults
WEEK 37 9 th September 15 th September	Naranjos 1,2,3,4,5,6,7,8Villa Janas, Penthouses, La Isla Inner ring Outer landscaping	Jardines 7,8,9,10		Weed treatment Insecticide treatment (as needed)	Programmed	According to requirements	Revision and repair of irrigation faults
WEEK 38 16 th September 22 nd September	Jardines 1,2,3,4,5, 7,8,9,10,11,12,13,13" Sport courtsInner ring	Jardines 11,12,13,13"	Jardines 1,2,3,4,5,7,8,9,10,11,12, 13,13"	Weed treatment Insecticide treatment (as needed)	Programmed	According to requirements	Revision and repair of irrigation faults Weed control and cleaning of the municipal park
WEEK 39 23 th September 29 th September	Naranjos 1,2,3,4,5,6,7,8Villa Janas, Penthouses, La Isla Inner ring Outer landscaping	La Isla Naranjos:1,2,3	Naranjos:1,2,3,4,5,6,7,8 Pethouses La Isla	Weed treatment Insecticide treatment (as needed)	Programmed	According to requirements	Revision and repair of irrigation faults

Note: The execution of the works may vary depending on the weather.

MONTHLY GARDENING WORK PLANNING TO BE CARRIED OUT IN CONDADO DE ALHAMA GOLF RESORT.