

MONTHLY PLAN (WEEK 10) MARCH

Below is the the work planning for this week adapted to the current situation and needs:

MONTHLY PLANNING GENERAL GARDENING WORKS - CONDADO DE ALHAMA				
DATE/PERIOD	HEDGE TRIMMING	LAWN MOWING	PHYTOSANITARY TREATMENTS	OTHERS
WEEK 10. 8 th March 14 th March	-	Jardines 8,9,10,11,12,13,13 prime*, Inner roads*, Outer roads*, Outer landscapes*	Weed treatment (as needed) Insecticide treatment (as needed)	Municipal Park maintenance Palm trees pruning on the outer landscapes Geraniums pruning Pools maintenance Irrigation review Incidences Others

- Work done
- Work in progress
- Unrealized work

MONTHLY PLAN (WEEK 11) MARCH

Below is the plan established for next week:

MONTHLY PLANNING GENERAL GARDENING WORKS - CONDADO DE ALHAMA				
DATE/PERIOD	HEDGE TRIMMING	LAWN MOWING	PHYTOSANITARY TREATMENTS	OTHERS
WEEK 11. 15 th March 21 th March	-	Naranjos 1,2,3,4,5,6,7,8*, Inner roads*,	Weed treatment (as needed) Insecticide treatment (as needed)	Palm trees pruning on the outer landscapes Pools maintenance Irrigation review Incidences Others

(*): Prior to the lawn mowing, a visual inspection will be carried out to corroborate the need for mowing.

SUMMARY

During the past week the lawn mowing has been carried out in Jardines 8,9,10,11,12,13,13 prima, Inner Roads, Outer Roads and Outer Landscapes.





At the same time, the palm tree pruning works in the exterior landscaping have been completed and the phytosanitary treatments have continued..



In addition, the maintenance of the municipal park, the pruning of geranios, the ordinary maintenance of swimming pools, the revision and repair of breakdowns of the irrigation system and other incidents have been carried out..

