

MONTHLY PLAN (WEEK 13) MARCH

Below is the the work planning for this week adapted to the current situation and needs:

MONTHLY PLANNING GENERAL GARDENING WORKS - CONDADO DE ALHAMA				
DATE/PERIOD	HEDGE TRIMMING	LAWN MOWING	PHYTOSANITARY TREATMENTS	OTHERS
SEMANA 13. 29 de marzo 4 de abril	-	Jardines 1,2, 3,4,5,7,* Pistas deportivas* Viales interiores* Paisajismos exteriores*	Tratamiento herbicida (según necesidades) Tratamiento insecticida (según necesidades)	Poda de nuevos paisajismos del exterior Mantenimiento de piscinas Revisión y averías de riego Incidencias Otros

- Work done
- Work in progress
- Unrealized work

MONTHLY PLAN (WEEK 14) MARCH

Below is the plan established for next week:

MONTHLY PLANNING GENERAL GARDENING WORKS - CONDADO DE ALHAMA				
DATE/PERIOD	HEDGE TRIMMING	LAWN MOWING	PHYTOSANITARY TREATMENTS	OTHERS
WEEK 14. 4 th April 11 th April	-	Jardines 8,9,10,11,12,13,13 prime, Inner roads, Outer roads Outer landscapes	Weed treatment (as needed) Insecticide treatment (as needed)	Municipal Park maintenance Geraniums pruning Pools maintenance Irrigation review Incidences Others


(*): Prior to the lawn mowing, a visual inspection will be carried out to corroborate the need for mowing.

SUMMARY

During the past week the lawn mowing has been carried out in Jardines 1,2, 3,4,5,7 ; Sports tracks; Inner vials; Exterior landscaping.



At the same time, we have continued with pruning of palm trees and shrubs around swimming pools and herbicide treatments on the lawn.



In addition, the planting of the seasonal flower has been carried out, the ordinary maintenance of swimming pools, the revision and repair of failures of the irrigation system and other incidents.



