

MONTHLY PLAN (WEEK 19) MAY

Below is the the work planning for this week adapted to the current situation and needs:

MONTHLY PLANNING GENERAL GARDENING WORKS - CONDADO DE ALHAMA				
DATE/PERIOD	HEDGE TRIMMING	LAWN MOWING	PHYTOSANITARY TREATMENTS	OTHERS
WEEK 19. 10 th April 16 th May	Jardines 13, 13 prima	Naranjos 1,2,3,4,5,6,7,8, inner roads,	Weed treatment (as needed) Insecticide treatment (as needed)	Pools maintenance Irrigation review Incidences Others

- Work done
- Work in progress
- Unrealized work

MONTHLY PLAN (WEEK 20) MAY

Below is the plan established for next week:

MONTHLY PLANNING GENERAL GARDENING WORKS - CONDADO DE ALHAMA				
DATE/PERIOD	HEDGE TRIMMING	LAWN MOWING	PHYTOSANITARY TREATMENTS	OTHERS
WEEK 20. 17 th May 23 th May	Naranjos 1, 2, 3	Villas Jana, Penthouses La Isla, Inner roads	Weed treatment (as needed) Insecticide treatment (as needed)	Municipal Park maintenance Geraniums pruning Pools maintenance Irrigation review Incidences Others

(*): Prior to the lawn mowing, a visual inspection will be carried out to corroborate the need for mowing.

SUMMARY

During the past week the mowing of the lawn has been carried out in Naranjos 1, 2, 3, 4, 5, 6, 7, 8 and, Viales interiors.





On the other hand, hedge cutting has been carried out in Gardens 13 and 13 prima. At the same time, the pruning of palm trees and trees in those same areas has been carried out.



Regarding phytosanitary treatments, herbicide and insecticide treatments have been carried out.





In addition, the pruning of the alignment trees has been carried out in the Gardens, the elimination of weeds in the exterior landscaping, the ordinary maintenance of swimming pools, the revision and repair of breakdowns of the irrigation system and other incidents.

