

MONTHLY PLAN (WEEK 34) AUGUST

Below is the the work planning for this week adapted to the current situation and needs:

<i>MONTHLY PLANNING GENERAL GARDENING WORKS - CONDADO DE ALHAMA</i>			
<i>DATE/PERIOD</i>	<i>LAWN MOWING</i>	<i>PHYTOSANITARY TREATMENTS</i>	<i>OTHERS</i>
<p>WEEK 34. 23th August 29th August</p>	<p>Gardens 1,2, 3,4,5,7, Sport Areas, Inner roads Exterior landscaping</p>	<p>Weed treatment (as needed) Insecticide treatment (as needed)</p>	<p>Low branches pruning of Tipuanas Palm tree pruning Municipal Park maintenance Geraniums pruning Pools maintenance Irrigation review Incidences Others</p>

- Work done
- Work in progress
- Unrealized work

MONTHLY PLAN (WEEK 35) SEPTEMBER

Below is the plan established for next week:

<i>MONTHLY PLANNING GENERAL GARDENING WORKS - CONDADO DE ALHAMA</i>			
<i>DATE/PERIOD</i>	<i>LAWN MOWING</i>	<i>PHYTOSANITARY TREATMENTS</i>	<i>OTHERS</i>
<p>WEEK 35. 30th August 5th September</p>	<p>Gardens 8,9,10,11,12,13,13 prima, Inner Roads, Exterior Roads Exterior landscaping</p>	<p>Weed treatment (as needed) Insecticide treatment (as needed)</p>	<p>Palm tree pruning Pools maintenance Irrigation review Incidences Others</p>

SUMMARY

The activities of the last week have been: Grass mowing of Jardines 1,2,3,4,5,7, sport areas and inner roads.



Also, fumigation against *Spodoptera littoralis*, the ordinary maintenance work in swimming pools, the repair and revision of the irrigation system and other issues.



Also new grass seeding has been made.

