



MONTHLY PLAN (WEEK 3) JANUARY

Below is the the work planning for this week adapted to the current situation and needs:

MONTHLY PLANNING GENERAL GARDENING WORKS - CONDADO DE ALHAMA						
DATE/PERIOD	DATE/PERIOD	DATE/PERIOD	DATE/PERIOD	DATE/PERIOD		
WEEK 3. 18 th January 24 th January	Oleander hedge (Inner road)	Naranjos 1,2,3,4 Inner road Villas Jana La Isla Penthouses	Weed treatment (as needed) Insecticide treatment (as needed) Insecticide treatment against the red weevil	Palms tree pruning on the outer ring Pools maintenance Irrigation review Incidences Others		

Note: Works suspended due to strong gusts of wind

- Work done
- Work in progress
- Unrealized work

MONTHLY PLAN (WEEK 4) JANUARY

Below is the plan established for next week:

MONTHLY PLANNING GENERAL GARDENING WORKS - CONDADO DE ALHAMA						
DATE/PERIOD	DATE/PERIOD	DATE/PERIOD	DATE/PERIOD	DATE/PERIOD		
WEEK 4. 25 th January 31 th January	Oleander hedge (inner road)	Naranjos 5,6,7,8 Jardín 1,2 Inner roads	Weed treatment (as needed) Insecticide treatment (as needed) Insecticide treatment against the red weevil	Municipal Park maintenance Palms tree pruning on the outer ring Geraniums pruning Pools maintenance Irrigation review Incidences Others		





SUMMARY

Lawn mowing has been carried out this week in Naranjos 1,2,3,4, Vial interior, Villas Jana, La Isla and Penthouses.





In turn, pruning of the oleander hedge (Nerium oleander) has continued along the Inner Vial. This work will continue next week







As in previous weeks, the palm tree pruning work has continued in the outer ring and the outer landscaping, in addition to having carried out insecticidal treatments against the red weevil.









The following have also been carried out: Naranjos 8 painting of paintings, swimming pool maintenance, revision and repair of irrigation system breakdowns, as well as other incidents.









Another work that has gained importance during the second half of the week has been the pruning of main branches in problem trees and fallen by the wind.



