

MONTHLY PLAN (WEEK 2) DECEMBER

Below is the the work planning for this week adapted to the current situation and needs:

MONTHLY PLANNING GENERAL GARDENING WORKS - CONDADO DE ALHAMA				
DATE/PERIOD	HEDGE TRIMMING	LAWN MOWING	PHYTOSANITARY TREATMENT	OTHER GENERAL WORKS
WEEK 2. 7 th December 13 th December	Vial Penthouse	Jardines 3,4,5,7,8,9 Sports Courts Inner road Outer landscaping	Weed treatment (as needed) Insecticide treatment (as needed) Insecticide treatment against red palm weevil	Palms tree pruning on the inner parks Palms tree pruning on the outer ring New landscaping pruning Pools maintenance Irrigation review Incidences Others

* **NOTE:** This week it has not been possible to carry out phytosanitary treatments due to bad weather conditions (strong gusts of wind). Nor has it been possible to continue with the new landscaping pruning on the outer ring due to the fact that days 7 and 8 were bank holidays and, therefore, this week we have had fewer work days.

- Work done
- Work in progress
- Unrealized work

MONTHLY PLAN (WEEK 3) DECEMBER

Below is the plan established for next week:

MONTHLY PLANNING GENERAL GARDENING WORKS - CONDADO DE ALHAMA				
DATE/PERIOD	HEDGE TRIMMING	LAWN MOWING	PHYTOSANITARY TREATMENT	OTHER GENERAL WORKS
WEEK 3. 14 th December 20 th December	Jardín 12,13	Jardines 10,11,12,13,13 prime Inner roads	Weed treatment (as needed) Insecticide treatment (as needed) Insecticide treatment against red palm weevil	Municipal Park maintenance Palms tree pruning on the outer ring New landscaping pruning Geraniums pruning Pools maintenance Irrigation review Incidences Others

SUMMARY

During this week, lawn mowing has been carried out on Jardín 3, 4, 5, 7, 8, 9, as well as on the Sports Courts, on the inner road and on the outer landscaping.





On the other hand the hedge trimming has been completed on Penthouse road. In addition, the plant pruning has been carried out in the last section of the central reservation of the inner road.





Also routine maintenance of swimming pools has been carried out, the irrigation system reviews have been carried out, the palms tree pruning on the inner parks has been carried out and it has been continued on the outer ring.





In addition, the repair and painted of Jardín 7 pool fence has been started.

