

MONTHLY PLAN (WEEK 5) DECEMBER

Below is the the work planning for this week adapted to the current situation and needs:

MONTHLY PLANNING GENERAL GARDENING WORKS - CONDADO DE ALHAMA				
DATE/PERIOD	DATE/PERIOD	DATE/PERIOD	DATE/PERIOD	DATE/PERIOD
WEEK 5. 28 th December 3 rd December	Oleander hedge (Inner road)	Naranjos 5,6,7,8 Jardin 1,2 Inner roads	Weed treatment (as needed) Insecticide treatment (as needed) Insecticide treatment against red palm weevil	Municipal Park maintenance Palms tree pruning on the outer ring Geranium pruning Pools maintenance Irrigation review Incidences Others

- Work done
- Work in progress
- Unrealized work

MONTHLY PLAN (WEEK 1) JANUARY

Below is the plan established for next week:

MONTHLY PLANNING GENERAL GARDENING WORKS - CONDADO DE ALHAMA				
DATE/PERIOD	DATE/PERIOD	DATE/PERIOD	DATE/PERIOD	DATE/PERIOD
WEEK 1. 4 th January 10 th January	Oleander hedge (Inner road)	Jardines 3,4,5,7,8,9 Sports Courts Inner road Outer landscapes	Weed treatment (as needed) Insecticide treatment (as needed) Insecticide treatment against red palm weevil	Palms tree pruning on the outer ring New landscaping pruning Pools maintenance Irrigation review Incidences Others

SUMMARY

Throughout this week, lawn mowing has been carried out in Naranjos 5, 6, 7, 8, Jardines 1 y 2 y, Viales interiors.





For its part, the pruning of the oleander hedge (Nerium oleander) has continued. This work will continue next week.







Furthermore, palm tree pruning has continued in the outer ring while insecticidal treatments have been carried out against the red weevil.







It has also carried out: placement of bases on beacons in Naranjos 1,2,3,4,5, maintenance of the municipal park, pruning of geraniums, routine maintenance of swimming pools, review and repair of irrigation system breakdowns, in addition to other incidents.



