

MONTHLY PLAN (WEEK 8) FEBRUARY

Below is the the work planning for this week adapted to the current situation and needs:

| MONTHLY PLANNING GENERAL GARDENING WORKS - CONDADO DE ALHAMA | | | | |
|---|----------------|------------------------------------|---|--|
| DATE/PERIOD | HEDGE TRIMMING | LAWN MOWING | PHYTOSANITARY TREATMENTS | OTHERS |
| WEEK 8. 22 th February 28 th February | - | Naranjos 5,6,7,8*, Inner roads* | Weed treatment (as needed) Insecticide treatment (as needed) | Municipal Park maintenance Palm trees pruning on the outer landscapes Geraniums pruning Pools maintenance Irrigation review Incidences Others |

- Work done
- Work in progress
- Unrealized work

MONTHLY PLAN (WEEK 9) MARCH

Below is the plan established for next week:

| MONTHLY PLANNING GENERAL GARDENING WORKS - CONDADO DE ALHAMA | | | | |
|--|----------------|--|---|--|
| DATE/PERIOD | HEDGE TRIMMING | LAWN MOWING | PHYTOSANITARY TREATMENTS | OTHERS |
| WEEK 9. 1 st March 7 th March | - | Jardines 1,2,3,4,5,7,8,9*, Sports Courts*, Inner roads* | Weed treatment (as needed) Insecticide treatment (as needed) | Palm trees pruning on the outer landscapes New landscaping pruning Pools maintenance Irrigation review Incidences Others |

(*): Prior to the lawn mowing, a visual inspection will be carried out to corroborate the need for mowing.

SUMMARY

During the past week the lawn mowing has been carried out in Naranjos 5, 6, 7, 8 and Viales interiors. In addition to: Villas Jana; The Island and Penthouses.



At the same time, palm tree pruning work in the exterior landscaping and phytosanitary treatments have continued.



Also, the painting of the wooden perimeter fencing of the swimming pools has continued. During the past week the perimeter wooden fence of the Jardines 12 pool was painted.



In addition, the ordinary maintenance of swimming pools, the municipal park, the pruning of geraniums, the revision and repair of breakdowns of the irrigation system and other incidents have been carried out.

Other works that were carried out last week were: stump removal of trees, and leveling of earthen areas.



