

MONTHLY PLAN (WEEK 9) MARCH

Below is the the work planning for this week adapted to the current situation and needs:

MONTHLY PLANNING GENERAL GARDENING WORKS - CONDADO DE ALHAMA				
DATE/PERIOD	HEDGE TRIMMING	LAWN MOWING	PHYTOSANITARY TREATMENTS	OTHERS
WEEK 9. 1 st March 7 th March	-	Jardines 1,2,3,4,5,7*, Sports Courts*, Inner roads*, Outer landscapes*	Weed treatment (as needed) Insecticide treatment (as needed)	Palm trees pruning on the outer landscapes Pools maintenance Irrigation review Incidences Others

- Work done
- Work in progress
- Unrealized work

MONTHLY PLAN (WEEK 10) MARCH

Below is the plan established for next week:

MONTHLY PLANNING GENERAL GARDENING WORKS - CONDADO DE ALHAMA				
DATE/PERIOD	HEDGE TRIMMING	LAWN MOWING	PHYTOSANITARY TREATMENTS	OTHERS
WEEK 10. 8 th March 14 th March	-	Jardines 8,9,10,11,12,13,13 prime*, Inner roads*, Outer roads*, Outer landscapes*	Weed treatment (as needed) Insecticide treatment (as needed)	Municipal Park maintenance Palm trees pruning on the outer landscapes Geraniums pruning Pools maintenance Irrigation review Incidences Others

(*): Prior to the lawn mowing, a visual inspection will be carried out to corroborate the need for mowing.

SUMMARY

During the past week the lawn mowing has been carried out in Jardines 1,2,3,4,5,7, Sports courts and Indoor roads. In addition, the mowing of exterior roads and exterior landscaping has begun.



In the same way, palm tree pruning works in the exterior landscaping and phytosanitary treatments have continued.



Also, the painting of the wooden perimeter fencing of the swimming pools has continued in accordance with the planned planning. During the past week the perimeter wooden fencing of the Jardines 4 pool was reached.



In addition, the ordinary maintenance of swimming pools, the revision and repair of failures of the irrigation system and other incidents have been carried out.



Other notable works that were carried out last week were the manual removal of weeds along the slope of the ornamental lake in La Isla.

