

**MONTHLY PLANNING GENERAL GARDENING WORKS**

Below is a table showing the gardening work planning on May 2020.

<b>MONTHLY PLANNING GENERAL GARDENING WORKS - CONDADO DE ALHAMA</b>				
<b>DATE/PERIOD</b>	<b>HEDGE TRIMMING</b>	<b>GRASS LAWN</b>	<b>FITOSANITARY TREATMENT</b>	<b>OTHER GENERAL WORKS</b>
<b>WEEK 1. 4 May 10 May</b>	<i>La Isla (including planters) Penthouse road</i>	<i>Naranjos 5,6,7,8 Villas Jana Roads</i>	<i>Treatment against red palm weevil Weed treatment in roads Insecticide treatment against psila in Villas Jana and La Isla Treatment against mosquito in ornamental lake</i>	<i>Municipal Park maintenance Reseeding lawn in private patios with needs Pools maintenance Irrigation review Incidences Painting furniture in Jardines Others</i>
<b>WEEK 2. 11 May 17 May</b>	<i>Penthouses (including planters)</i>	<i>Jardines 1,2,3,4,5 Sports courts La Isla External landscapes</i>	<i>Treatment against red palm weevil Weed treatment (according to needs) Insecticide treatment (according to needs)</i>	<i>Alignment tree pruning Geraniums pruning Pools maintenance Irrigation review Incidences Painting furniture in Jardines Others</i>
<b>WEEK 3. 18 May 24 May</b>	<i>Jardín 12,13</i>	<i>Jardines 7,8,9,10,11,12,13,13 prime</i>	<i>Weed treatment (according to needs) Insecticide treatment (according to needs) Treatment against mosquito in ornamental lake</i>	<i>Municipal Park maintenance Pools maintenance Irrigation review Incidences Painting furniture in Jardines Others</i>
<b>WEEK 4. 25 May 31 May</b>	<i>Jardín 1,2</i>	<i>Naranjos 1,2,3,4 Villas Jana Penthouses Inner roads External landscapes</i>	<i>Weed treatment (according to needs) Insecticide treatment (according to needs)</i>	<i>Geraniums pruning Pools maintenance Irrigation review Incidences Painting furniture in Jardines Others</i>

*Note: The prevision may vary depending on the weather and the evolution of the work*

**Comments.**

**Condado de Alhama Golf Resort.**

**STV Gestión.**

**Francisco José Jara Rodríguez. Gardening&Landscaping Technician**